BRUHAT BANGALORE MAHANAGARA PALIKE

MEASUREMENT SHEET

RA 2ND AND PART BILL

Name of work: Package - 1 (Including 8 Works) 1) Improvements to Roads and Drains at Krishna Green Apartment Cross Roads Deshabhandunagara in Ward No. 09, Vidyaranyapura. 2) Construction of Culverts in Ward No. 09 Vidyaranyapura. 3)Improvements to Roads and Drains at 1st Main Hanuman Layout Main Road in Ward No. 09, Vidyaranyapura. 4) Improvements to Roads and Drains at NTI Layout 3rd Cross in Ward No. 09, Vidyaranyapura. 5)Improvements to Roads and Drains at Resina from Deshabhandunagara in Ward No. 09, Vidyaranyapura. 6) Construction of Toilet Block at Samudhaya Bhavana and Balance Portion of Concrete Road at Kempegowdanagara in Ward No. 09, Vidyaranyapura. 7) Improvements to Roads and Drains at 9th Main Deshabandhunagara in Ward No. 09, Vidyaranyapura. 8) Improvements to Roads and Drains at at behind Kote Anjaneyswamy Temple Cross Roads Vidyaranyapura in Ward No. 09, Vidyaranyapura

Estimated Cost : Rs. 200.00 Lakhs

Head of Account : P-3165 Development Works

Name of Agency: Sri Alankar K.B, # 12, MSV Network Road, near Shobha Apartment, Amruthahalli, Sahakaranagara (Post), Bangalore - 92.

Work order No: BBMP/EE/BTP/WO/88/2018-19 Dated: 30.08.2018.

Measurements Recarded on :

SL. No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
1	Earthwork excavation for foundation of buildings, water supply, sanitary lines and electrical conduits either in pits or in trenches 1.5m and above in width, in ordinary soil not exceeding 1.5 m. in depth including dressing the bottom and sides of pits and trenches, stacking the excavated soil clear from edges of excavation with lead upto 50 m. after breaking of clods etc complete as per specifications and directions of engineer in charge of the work								Cum	
							Previous Qty=	**103.82**		
							Present Qty=	**NIL**		
2	Excavation for road, drains and similar works KSRRB 300-1. Earthwork excavation by manual means in ordinary soil involving an average horizontal throw upto 2 meters and an average lift upto 0.5 m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods etc complete as per specifications and directions of engineer in charge of the work								Cum	
							Previous Qty=	**986.32**		
							Present Qty=	**NIL**		
3	Removing and refixing stone slabs of drains and pointing in CM (1:3) etc complete as per specifications and directions of engineer in charge of the work								Sqm	
							Previous Qty=	**3418.20**		
							Present Qty=	**NIL**		
4	Providing granite slabs of selected quality roughly dressed havinf a size of 7.5 cms thick and fixed in cement mortar (1:6) including fixing curing etc complete as per specifications and directions of engineer in charge of the work								Sqm	
							Previous Qty=	**892.49**		
							Present Qty=	**NIL**		

Contractor

Assistant Engineer

Assistant Executive Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Divis
BBMP, Bangalore - 97

SL. No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
5	Providing and laying in position plain cement concrete of mix 1:4:8 with OPC cement @ 180kgs, with 40mm and down size graded granite metal coarse aggregates @0.85cum and fine aggregates @ 0.57cum machine mixed, machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation, including cost of all materials, labour, HOM of machinery, curing etc complete as per specifications and directions of engineer in charge of the work								Cum	
							Previous Qty=	**78.81**		
							Present Qty=	**NIL**		
6	Providing and laying in position plain cement concrete of mix 1:4:8 with OPC cement @ 180kgs, with 40mm and down size graded granite metal coarse aggregates @0.85cum and fine aggregates @ 0.57cum machine mixed, machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation, including cost of all materials, labour, HOM of machinery, curing etc complete as per specifications and directions of engineer in charge of the work								Cum	
							Previous Qty=	**120.15**		
							Present Qty=	**NIL**		
7	Providing and constructing granite / trap / basalt size stone masonry in foundation with cement mortar 1:6, stone hammerd dressed in courses not less than 20 cms high, bond stones at two m. apart in each course including cost of materials, labour, curing etc complete as per specifications and directions of engineer in charge of the work								Cum	
							Previous Qty=	**64.80**		
							Present Qty=	**NIL**		
10	Providing flush pointing to square rubble, course or uncoursed stone masonry with cement mortar 1:4, 20 mm deep, after raking joints to depth of 20mm nicely lining, including cost of materials, labour, curing etc complete as per specifications and directions of engineer in charge of the workk								Sqm	
							Previous Qty=	**194.40**		
							Present Qty=	**NIL**		
12	Providing and laying cement concrete using 20 mm and down size granite coarse aggregates and fine aggregates of ready mixed concrete (RMC) M 20 for R.C.C works laid in 15 cms thick layers and well compacted vibrating, curing, for raft foundation column footing , main and secondary beams with all lead and lifts etc., complete (exclusive of cost of steel and fabrication charges.) etc complete as per specifications and directions of engineer in charge of the work								Cum	
							Previous Qty=	**147.24**		
							Present Qty=	**NIL**		
13	Providing T.M.T steel reinforcement for R.C.C work including straightening, cutting, bending, hooking, placing in position, lapping and / or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever necessary complete as per design (laps, hooks and wastage shall not be measured and paid) cost of materials, labour, HOM of machinery complete as per specifications. Specification No. KBS 4.6.3 - TMT bars Fe 500 etc complete as per specifications and directions of engineer in charge of the work								Tonnes	
							Previous Qty=	**8.83**		
							Present Qty=	**NIL**		
14	Providing and removing **centering, shuttering, strutting, propping** etc., and removal of form work for **vertical surface such as walls at any thickness**, including attached pilasters, buttresses, plinth cills and string courses cost of all materials, labour etc complete as per specifications and directions of engineer in charge of the work								Sqm	
							Previous Qty=	**883.86**		
							Present Qty=	**NIL**		

Contractor

Assistant Engineer

Assistant Executive Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

SL. No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
15	Providing and constructing load bearing wall with solid concrete blocks of size 400x150x200 mm having block density not lessthan 1800 kg/m3 and having a minimum average compressive strength 5.00 N/mm2 confirming to IS 2185 (Part) : 2005 and constructed with CM 1:4 , as per IS 2572:2005 including cost of all materials, labour charegs, scaffolding, curing etc complete as per specifications and directions of engineer in charge of the work								Sqm	
							Previous Qty=	**1945.60**		
							Present Qty=	**NIL**		
17	Providing and laying in position plain cement concrete of mix 1:2:4 with cement @ 240kgs, with 20mm and down size graded granite metal coarse aggregates @ 0.69 cum and fine aggregtes @ 0.459cum, machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation, plinth and cills, ncluding cost of all materials, labour, HOM of machinery, curing etc complete as per specifications and directions of engineer in charge of the work								Cum	
							Previous Qty=	**243.16**		
							Present Qty=	**NIL**		
18	Providing precast slab of 250 mm thick including cost of all materials, labour, curing, transportation, loading unloading, etc., complete as per the direction of engineer in charge								Sqm	
							Previous Qty=	**221.40**		
							Present Qty=	**NIL**		
19	Providing precast slab of 100 mm thick including cost of all materials, labour, curing, transportation, loading unloading, etc., complete as per the direction of engineer in charge								Sqm	
							Previous Qty=	**2477.70**		
							Present Qty=	**NIL**		
20	Providing and fixing pre cast solid cement concrete kerb stones made out of CC 1:2:4 with top and bottom width 114 and 165 mm respectively, 400mm high and 450mm in length finished with CM 1:3 plastering and finishing cutting including formwork, curing, including cost of materials, labour charges of machinery, loading and unloading, lead and lift, transportation etc complete as per specifications and directions of engineer in charge of the work								Nos	
							Previous Qty=	**2885.00**		
							Present Qty=	**NIL**		
21	Providing and applying ready mix priming coat over concrete / masonry / asbestos cement sheet / plastered surfaces including preparing the surface after thoroughly cleaning of oil, grease, dirt and other foreign matter, and sand papering including cost of materials, labour, etc complete as per specifications and directions of engineer in charge of the work								Sqm	
	Krishna Green Apartment Road									
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	4.20				0.45	3.78		
	1st Main Hanuman Layout									
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	10.20				0.45	9.18		

Contractor

Assistant Engineer

Assistant Executive Engineer

Assistant E...
Vidyaranyapura ...
BBMP, Bangalore - 97

SL. No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
	9th Main Deshabandunagara									
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	30.00				0.45	27.00		
		2	5.50				0.45	4.95		
							Total Qty =	**584.91**		
							Qty Limited to Tender Qty =	**584.10**	35.00	**20444.00**
22	Providing and applying spray painting in two coats (excluding priming coat) over concrete / masonry / asbestos cement sheet / plastered surfaces with flat wall paint of approved brand to give even shade after cleaning the surface of all dirt, dust and other foreign matter, and sand papering including cost of materials, labour, etc complete as per specifications and directions of engineer in charge of the work									
			Qty Vide Item No. 21					584.10		
							Total Qty =	**584.10**	84.00	**49064.00**
37	Cement concrete pavement.Construction of un-reinforced plain cement concrete pavement, thickness as per design, over a prepared sub base with OPC cement or any other type as per clause 1051.2.2 design mix M20/M30 , with 25mm and down size graded granite metal coarse aggregates and fine aggregtes , with superplastisiser @3lts confirming to IS9103-1999 Reaffirmed-2008 , mixed in a concrete mixer of not less than 0.6 cum capacity and appropriate weigh batcher as per approved mix design, laid in approved fixed side form work (steel channel, laying and fixing of 125 micron thick polythene film, wedges, steel plates including levelling the form work as per drawing). Spreading the concrete with shovels, rackers compacted using needle, screed and plate vibrator and finished in a continuous operation including provision of contraction, expansion, construction and longitudinal joints including groove cutting charges, joint filler, separation membrane, selant primer, joint sealant, admixtures as approved, curing compound, finishing to lines and grades as per drawing complete as per specifications etc complete as per specifications and directions of engineer in charge of the work								Cum	
	CC Road									
		1.00	30.00	5.20	5.10	5.15	0.10	15.45		
		1.00	30.00	5.10	5.00	5.05	0.10	15.15		
		1.00	30.00	5.00	5.10	5.05	0.10	15.15		
		1.00	10.50	5.00	5.10	5.05	0.10	5.30		
	CC Road									
		1.00	15.00	10.30	9.90	10.10	0.125	18.94		
							Total Qty =	**69.99**		
							Qty Limited to Tender Qty =	**69.31**	5841.00	**404840.00**
38	Vaccum de-watering with vaccum pump and suction mat and compaction with skin floater clubbed with floating disc including cost of generator, HOM of machinery, Screed Vibratory, Power Floater, blade and disc etc complete as per specifications and directions of engineer in charge of the work								Sqm	
	CC Road									
		1.00	30.00	5.20	5.10	5.15		154.50		
		1.00	30.00	5.10	5.00	5.05		151.50		
		1.00	30.00	5.00	5.10	5.05		151.50		
		1.00	10.50	5.00	5.10	5.05		53.03		
	CC Road									
		1.00	15.00	10.30	9.90	10.10		151.50		
							Total Qty =	**662.03**		
							Qty Limited to Tender Qty =	**654.50**	119.00	**77886.00**
39	Scarifying kankar / gravel / metal crust upto 150mm thick with pick axes and disposal of stuff including cost of all labour charges complete as per specifications etc complete as per specifications and directions of engineer in charge of the work								Sqm	
	NTI Layout 3rd Cross									
		2	30.00	1.20	1.00	1.10		66.00		

Contractor

Assistant Engineer

Assistant Executive Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

SL. No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
		2	30.00	1.00	1.10	1.05		63.00		
		2	30.00	1.10	1.05	1.08		64.50		
		2	30.00	1.05	1.10	1.08		64.50		
		2	30.00	1.10	1.10	1.10		66.00		
		2	30.00	1.10	1.20	1.15		69.00		
		2	30.20	1.20	1.30	1.25		75.50		
	Rasina from Deshabandunagar									
		1	15.00	8.70	15.20	11.95		179.25		
		1	15.00	15.20	16.80	16.00		240.00		
		1	15.00	16.80	10.20	13.50		202.50		
		1	15.00	10.20	5.90	8.05		120.75		
		1	30.00	5.90	5.50	5.70		171.00		
		1	13.10	5.50	5.80	5.65		74.02		
	UGD Cutting Portion									
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	28.00	1.20	1.20	1.20		33.60		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	22.00	1.20	1.20	1.20		26.40		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
		1	30.00	1.20	1.20	1.20		36.00		
	Kote Anjaneya Temple Temple Cross Road									
		2	30.00	1.00	0.90	0.95		57.00		
		2	30.00	0.90	1.00	0.95		57.00		
		2	30.00	1.00	0.95	0.98		58.50		
		2	18.40	0.95	1.00	0.98		35.88		
	Cross Road									
		1	30.00	5.30	4.80	5.05		151.50		
		1	3.80	4.80	4.70	4.75		18.05		
	Yerappa Garden 1st Cross Road									
		1	30.00	6.00	6.20	6.10		183.00		
		1	30.00	6.20	6.20	6.20		186.00		
		1	30.00	6.20	5.50	5.85		175.50		
		1	19.90	5.50	5.40	5.45		108.46		
							Total Qty =	**3590.90**		

Contractor

Assistant Engineer

Assistant Executive Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

SL. No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
						Qty Limited to Tender Qty =		3589.00	35.00	125615.00
40	Wet Mix Macadam - Providing, laying, spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density etc complete as per specifications and directions of engineer in charge of the work								Cum	
	NTI Layout 3rd Cross									
		2	30.00	1.20	1.00	1.10	0.23	15.18		
		2	30.00	1.00	1.10	1.05	0.23	14.49		
		2	30.00	1.10	1.05	1.08	0.23	14.84		
		2	30.00	1.05	1.10	1.08	0.23	14.84		
		2	30.00	1.10	1.10	1.10	0.23	15.18		
		2	30.00	1.10	1.20	1.15	0.23	15.87		
		2	30.20	1.20	1.30	1.25	0.23	17.37		
	Rasina from Deshabandunagar									
		1	15.00	8.70	15.20	11.95	0.23	41.23		
		1	15.00	15.20	16.80	16.00	0.23	55.20		
		1	15.00	16.80	10.20	13.50	0.23	46.58		
		1	15.00	10.20	5.90	8.05	0.23	27.77		
		1	30.00	5.90	5.50	5.70	0.23	39.33		
		1	13.10	5.50	5.80	5.65	0.23	17.02		
	UGD Cutting Portion									
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	20.00	1.20	1.20	1.20	0.23	5.52		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	28.00	1.20	1.20	1.20	0.23	7.73		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	25.00	1.20	1.20	1.20	0.23	6.90		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		

Contractor

Assistant Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

SL No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	30.00	1.20	1.20	1.20	0.23	8.28		
		1	25.00	1.20	1.20	1.20	0.23	6.90		
		1	25.00	1.20	1.20	1.20	0.23	6.90		
	Kote Anjaneya Temple Temple Cross Road									
		2	30.00	1.00	0.90	0.95	0.23	13.11		
		2	30.00	0.90	1.00	0.95	0.23	13.11		
		2	30.00	1.00	0.95	0.98	0.23	13.46		
		2	18.40	0.95	1.00	0.98	0.23	8.25		
	Cross Road									
		1	30.00	5.30	4.80	5.05	0.23	34.85		
		1	3.80	4.80	4.70	4.75	0.23	4.15		
	Yerappa Garden 1st Cross Road									
		1	30.00	6.00	6.20	6.10	0.23	42.09		
		1	30.00	6.20	6.20	6.20	0.23	42.78		
		1	30.00	6.20	5.50	5.85	0.23	40.37		
		1	19.90	5.50	5.40	5.45	0.23	24.94		
	9th Main Deshabanunagar									
		1	30.00	6.00	6.00	6.00	0.23	41.40		
		1	20.00	6.00	6.00	6.00	0.23	27.60		
		1	30.00	6.50	5.80	6.15	0.23	42.44		
		1	31.40	5.80	5.80	5.80	0.23	41.89		
							Total Qty =	**966.26**		
							Qty Limited to Tender Qty =	**965.55**	2168.00	**2093312.00**
41	Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WMM including cleaning of road surface and spraying primer at the rate of 0.60 kg / sqm using mechanical means etc complete as per specifications and directions of engineer in charge of the work								Cum	
	NTI Layout 3rd Cross									
		1	30.00	7.10	5.35	6.23		186.75		
		1	30.00	5.35	4.70	5.03		150.75		
		1	30.00	4.70	5.10	4.90		147.00		
		1	30.00	5.10	4.20	4.65		139.50		
		1	30.00	4.20	4.60	4.40		132.00		
		1	30.00	4.60	4.20	4.40		132.00		
		1	30.20	4.20	6.50	5.35		161.57		
	Rasina from Deshabandunagar									
		1	15.00	8.70	15.20	11.95		179.25		
		1	15.00	15.20	16.80	16.00		240.00		
		1	15.00	16.80	10.20	13.50		202.50		
		1	15.00	10.20	5.90	8.05		120.75		
		1	30.00	5.90	5.50	5.70		171.00		
		1	13.10	5.50	5.80	5.65		74.02		
	Kote Anjaneya Temple Temple Cross Road									
		2	30.00	5.00	4.00	4.50		270.00		
		2	30.00	4.00	3.90	3.95		237.00		
		2	30.00	3.90	4.70	4.30		258.00		
		2	18.40	4.70	5.00	4.85		178.48		
	Cross Road									
		1	30.00	5.30	4.80	5.05		151.50		
		1	3.80	4.80	4.70	4.75		18.05		
	Yerappa Garden 1st Cross Road									
		1	30.00	6.00	6.20	6.10		183.00		
		1	30.00	6.20	6.20	6.20		186.00		
		1	30.00	6.20	5.50	5.85		175.50		

Contractor

Assistant Engineer

Assistant Executive Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

SL. No	DESCRIPTIONS	NO	Length	Width 1	width 2	Average Width	Depth	Quntity	Unit / Rate in Rs.	Amount in Rs.
			meters	meters	meters	meters	meters			
		1	19.90	5.50	5.40	5.45		108.46		
	9th Main Deshabanunagar									
		1	30.00	6.00	6.00	6.00		180.00		
		1	20.00	6.00	6.00	6.00		120.00		
		1	30.00	6.50	5.80	6.15		184.50		
		1	31.40	5.80	5.80	5.80		182.12		
							Total Qty =	**4469.69**		
							Qty Limited to Tender Qty =	**4468.00**	35.00	156380.00
42	Providing and laying bituminous concrete 40 mm thick with hot mix plant, using crushed aggregates of specified grading, premixed with bituminous binder and filler, transporting the hot mix to work site, laying with a paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction as per MORTH specification clause No. 500.9 complete in all respects complete as per specifications. MORTH Specification No. 509 - using 40/60 TPH capacity H.M.P. with Mechanical Paver Gr-II (30 mm to 45 mm) with 6 % VG-30 Bitumen etc complete as per specifications and directions of engineer in charge of the work								Cum	
	NTI Layout 3rd Cross									
		1	30.00	7.10	5.35	6.23	0.040	7.47		
		1	30.00	5.35	4.70	5.03	0.040	6.03		
		1	30.00	4.70	5.10	4.90	0.040	5.88		
		1	30.00	5.10	4.20	4.65	0.040	5.58		
		1	30.00	4.20	4.60	4.40	0.040	5.28		
		1	30.00	4.60	4.20	4.40	0.040	5.28		
		1	30.20	4.20	6.50	5.35	0.040	6.46		
	Rasina from Deshabandunagar									
		1	15.00	8.70	15.20	11.95	0.040	7.17		
		1	15.00	15.20	16.80	16.00	0.040	9.60		
		1	15.00	16.80	10.20	13.50	0.040	8.10		
		1	15.00	10.20	5.90	8.05	0.040	4.83		
		1	30.00	5.90	5.50	5.70	0.040	6.84		
		1	13.10	5.50	5.80	5.65	0.040	2.96		
	Kote Anjaneya Temple Temple Cross Road									
		2	30.00	5.00	4.00	4.50	0.040	10.80		
		2	30.00	4.00	3.90	3.95	0.040	9.48		
		2	30.00	3.90	4.70	4.30	0.040	10.32		
		2	18.40	4.70	5.00	4.85	0.040	7.14		
	Cross Road									
		1	30.00	5.30	4.80	5.05	0.040	6.06		
		1	3.80	4.80	4.70	4.75	0.040	0.72		
	Yerappa Garden 1st Cross Road									
		1	30.00	6.00	6.20	6.10	0.040	7.32		
		1	30.00	6.20	6.20	6.20	0.040	7.44		
		1	30.00	6.20	5.50	5.85	0.040	7.02		
		1	19.90	5.50	5.40	5.45	0.040	4.34		147.79
	9th Main Deshabanunagar									
		1	30.00	6.00	6.00	6.00	0.040	7.20		
		1	20.00	6.00	6.00	6.00	0.040	4.80		
		1	30.00	6.50	5.80	6.15	0.040	7.38		
		1	31.40	5.80	5.80	5.80	0.040	7.28		
							Total Qty =	**178.79**		
							Qty Limited to Tender Qty =	**178.72**	7425.00	**1326996.00**
							Grand Total		=	**4254537.00**

Rupees Forty Two Lakh(s) Fifty Four Thousand Five Hundred Thirty Seven Only

Contractor

Assistant Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division,
BBMP, Bangalore.

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97

Contractor

Assistant Engineer

Assistant Executive Engineer